NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

. 1. Working with BWPC on weir dewatering |

treatment NPDES permit; application

submitted on 12/28/16.

May 24, 2017

(877) 848-7030; Passcode 5921807

e Hybrid (EQ)
e Volume 40.6 MG
‘ W/W -~ 4.2 MG

@ Condition normal. ®

Condition normal e
(~250 GPM) .

Lift Stations normal.
Implementation of LS#2
Corrective Action Plan

complete; Awaiting soil

disposal.

ESER &
X

CIP, Revision 2 approved by NDEP on
5/10; Printing of Community Mailing

Complete distribution of community

event completed.

event in June.

Community Involvement Documents in progress, Update of Trust mailing (incl. email); Community Ongoing
website completed and preparation for interview meeting scheduled for 6/21.
Community Meeting in progress.
Identification of access requirements in
Rl Phase 2 Access Agraements progress. Received approved permits Communication with the remaining Oneoin
£ from COH for owned property and ROW entities. £oing
work; Agreement w/ BEC in place.
Installed 36 wells, drilled 46 soil borings, Continued Phas.e 2RI f.lelq mv.estlgatlon
N . and data evaluation. Distribution of door | Wk 25/46
Phase 2 Rl Investigation collected approx. 575 soil samples, and . ) .
tags for Pittman neighborhood in 50%
developed and sampled 17 wells to date.
progress.
68 borings have been completed;
Groundwater well installed north of Unit Awaiting NDEP comments on Tech
Soils Investigation (Unit 4/5) 4 sampled on 1/3/17. Second Memo (incl. third mobilization boring -
Mobilization Tech Memo submitted to and well locations).
NDEP on 5/8/17.
Received NDEP comments on treatability . .
Submittal of d DVSR by 6/23/17
Treatability Study : Flushing study results report (5/2/17) and DVSR ubmita O. revise y 6/23/ -
and revised report by 7/3/17.
(5/9/17).
Initial wells installed. UNLV studies in
protge;eﬂs:giz;ir;?;ezmgl‘gr;::: i?Ug Baseline sampling and first round of Wk 28/90
T - : . o o
reatability Study : SWFE GWB Soplication submitted 5/9/17. injections scheduled to begin in early 5%
. o August.
Monitoring and injection well
installation underway.
Well installation complete in AP Area Performance eroundwater monitorin
Treatability Study : IWF In-Situ and CRB; Baseline sampling complete. & . L & Wk 31/55
o TR and data evaluation. Second injection
(Cn) UNLV studies in progress. Initial injection 55%

GW Modelling — Phase 5

Phase 5 model submitted to NDEP on
11/16/16; RIC submitted to NDEP on
5/3/17 [no Stakeholder comments
received).

Submittal of Phase 6 model revisions to
incorporate Phase 5 comments and new
Rl data.

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

Operations Area Baseline HRA

ESER ¥ A
Met with NDEP on 12/19/16 to discuss
comments and agree on path forward;
Meeting notes finalized by NDEP on
4/13/17.

NDEP approved extension in due date
(to 11/15/17) for COPC/DU Report;
Revising COPC/DU Report; Reviewing
Neptune Memorandum on COPC
identification and exposure areas.

May 24, 2017

(877) 848-7030; Passcode 5921807

Submittal of revised COPC/DU Report by
11/15/17.

G

Wk 8/33
25%

Phase 3

Remedial Investigation
Work Plan

Agency concurrence received re: revised

RAOs and Rl execution strategy. Phase 3

Rl Work Plan submitted to NDEP on 5/7.
Coordination with BMI re; access to
investigation locations in progress.

NDEP review of Phase 3 Rl Work Plan.
Preparation of scope of work and budget
estimate for implementation of
investigation. Trust to schedule meeting
with Metropolitan to discuss OU
strategy.

Phase 2
Remedial Investigation
Modifications

NDEP approved modification requests:

1. Additional onsite wells west of
GW-11 to evaluate presence of
VOCs in groundwater.

2. Extending depth of 3 soil
borings proposed between
AWF and SWF to 150 ft bgs to
determine vertical extent of
perchlorate in UMCf.

Evaluation of data in Unit 4/5 and Leach
Plant Areas and possible modification of
scope of work in Leach Plant Area.
Preparation of modification to perform
surface water sampling in Las Vegas
Wash.

Ongoing

AECOM TASK 131
EA for LVW/BOR Area

R ERRGVENG AL

AECOM submitted the Draft
Environmental Assessment (EA) for
review. Biological assessment (BA) in
preparation. BOR biologist expects only
informal consultation required for
biological (desert tortoise) impacts.

Submittal of Draft EA to BOR in late May.
Submittal of BA to NDEP for approval by
5/26.

Wk 45/105
40%

AECOM TASK 151
SW Investigation

Draft technical memorandum is under
preparation.

Submit Preliminary Draft Tech Memo by
6/9.

Wk 44/48
70%

AECOM TASK 160
Geophysical Pilot Test Plan

Draft technical memorandum is under
preparation.

Submit Preliminary Draft Tech Memo by
6/9.

Wk 74/72
80%

AECOM TASK 170
GW Investigation

Incorporated Stakeholder (MWD])
comments and issued Final Groundwater
Work Plan on 5/19/17. NDEP requested

that AECOM add Appendix showing
response to comments.

Resubmittal of final Work Plan (incl.
Stakeholder’s RTCs in Appendix).
Perform monthly well gauging of

transducer-equipped wells.
Groundwater sampling implementation
pending BOR approval of EA.

Wk 35/67
249

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

ETI Work Authorizations /
Amendments

A

In Negotiation

e |WF data capture updates

e GW sampling amendments
e  AP-5 Treatment amendment

May 24, 2017

(877) 848-7030; Passcode 5921807

Ongoing

AP-5 Solids Removal

Construction of balance of plant
complete; Remainder of pond material to
be removed during pond closure
activities. Final system commissioning
conducted w/ ETl.

Addressing 6 punch list items.

Wk 16/13
95%

AP-5 Water Treatment

Solids washing on-going. Finalization of
amendments and work authorizations
with ETl and Tetra Tech underway;
Target start of treatment : July.

8D

AP-5 Closure

Trust to determine next steps.

18D

GWETS/NET

Repair of site in progress; Trust
determining Evus replacement strategy.

Rollout v 1.2 (historical data) and v1.3
(IX and GW-11 instrumentation).

Ongoing

Pipeline Flow Evaluation

NDEP approval on project received
8/18/16. Initial implementation costs
inclusive to 2017 budget. Pipeline
samples collected; system evaluation
underway.

Coordination with ETL: Preparation of
evaluation tech memo by 6/30.

18D

Pipeline Easements

Title search complete. Approx. 75% of
pipeline appears to have significant
easement issues.

NERT to determine strategy and budget
for continuation of the project.

70%

Water Management Plan

NERT determining multi-year strategy for
GW-11 replacement, AP-5 treatment and
continued implementation of the COP.

NERT to present strategy to NDEP/EPA.

18D

AP Area Soil Flushing
Treatability Study

Project implementation in progress.
More than 13,300 Ibs. of CI04 removed
from environment. Flushing at Plot 1;
Subplots 1, 2,4,5,7,and 8.

Complete downflushing plot 1; Preparing
plot 2 for downflushing.

Wk 31/54
43%

TIMET EE/CA

NERT to work with NDEP on finalization
of order.

)

NERT to determine sufficient EE/CA
timeline to incorporate results of two
studies {ToxSorb and APTwater).

T8D

Parcels Risk Assessment

e Metwith NDEP on 12/18/16 10
discuss comments and agree on
path forward. Meeting notes
finalized by NDEP on 4/13/17.

e Submitted DVSR/EDD for Parcel C
soil data to NDEP on 3/27/17.

e  NDEP provided comments on 2006
DVSR/EDD and requested revision
of DVSR on 3/13/17.

e Preparation of response to NDEP
comments received via email on
a/4/17.

o Submittal of Parcel C, D, and G HRA
Report by 7/31/17.

e Submittal of Parcel F HRA Report by
10/20/17.

wk 8/18
35%
{for Parcel
C. D andG
submittal)

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING

¢ NDEP approved (on 4/3/17) strategy

change and revised due dates. NDEP
provided comments on this
approval letter via email on 4/4/17.

e  Evaluating schedule change

{acceleration) for Parcel F and H
HRA reports (pending schedule for
Parcel F area borings during Rl and
pending NDEP response on Parcel H
rad data evaluation).

May 24, 2017

(877) 848-7030; Passcode 5921807

R

Revision to Parcel H 2006
Upgradient Dataset DVSR being
initiated.

Revisions to Parcel H HRA following
receipt of input from NDEP on
NERT's Parcel H rad data evaluation
{dated 1/13/16) and resolution of
NDEP comments on Parcel H 2006
DVSR (per email from NDEP
3/13/17).

S

Parcel C Soil Removal Report

Soil removal complete;
DVSR/EDD for Parcel C data sets
submitted to NDEP on 3/27; Soil

Removal Report submitted to NDEP on
5/10.

Respond to NDEP comments, if any,
submit NFA request

8D

BOR entry permit received 5/10 but may

e  Pipeline investigation access

e Phase 3 access

Land Access : BOR . I Confirm revised system readiness date. Ongoing
- require modification.
Week of 5/1 — Trust submitted RTC
letters to COH Community and Services Receipt of additional COH comments;
Land Access : CC and COH Dept., COH Building and Fire Safety Submittal of additional permit Ongoing
Dept., COH Dept. of Public Works; and applications, as required.
COH Parks and Recreation Dept.
75% design package submitted; NDEP
comments received and will be
i . o . )
Treatment System Design addressed with 100% design to be Submittal of 100% design. Ongoing
submitted this week.
Treatment System Construction contractor bids received: . _
- o Selection of contractor. Ongoing
Construction Evaluation in progress.
Minor Source Air Permit . L ) ) . . .
Application Permit application submitted 5/17. Receipt of draft air permit Ongoing
REER
A B E
NERT to distribut dated t
Budget Status 2017 Budget approved 4/7/17. © distribute Updated master Ongoing
schedule.
B rebiibion of miniiox from brios avents Technical Roundtable call in late lune to
Stakeholder Relations P . P discuss Las Vegas Wash Bioremediation Ongoing
in progress. .
Pilot Study.
Tronox LTCA Projects 11 active projects; n(? projects approval Invoice 105 to be submitted. Ongoing
pending.
In Progress To Be Discussed
BWC / BEC Negotiations e |SH2 sasement amendment e Corrective easements for pipelines Ongoing

" BOLD items indicate change in task status
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NERT / NDEP / EPA BI-WEEKLY PROGRESS REPORTING May 24, 2017
(877) 848-7030; Passcode 5921807

AD )
A 2R )
NERT to di ith NDEP wh
Chlorine Line Ongoing negotiation with all parties. O discuss Wl. when Ongoing
appropriate.
Easement for Parcel E Henderson GW, LLC provided o drafF NERT to response to proposed easement .
. easement for Parcel E and the powerline Ongoing
{(+ Western Slice) e terms and present to NDEP.
. 100% of fifth payment demand received .
Perchlorate Reimbursement on 5/5/17; $3,784,450.96. Ongoing

Jan - Apr 2016 submitted 9/12/16,
AlG Claims May - June 2016 submitted 12/5/16. Submit 2017 invoices. Ongoing
Jul - Dec 2016 submitted 4/19/17.

Tronox Escrow NERT to resolve when appropriate. TBD

April tmonthly) and 1Q17 reports

Financial Reporting dtibiiad Distribution of May report Ongoing

Tronox Lease Matters

(Confidential}

" BOLD items indicate change in task status
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